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Amendment No. 2 to the
Cooperative Project Agreement

A Health Facilities Improvement Project Between:
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AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF KASIGLUK, ALASKA

PROJECT NO. AN 05-GF6

To provide for this project, the ANTHC and the Yukon-Kuskokwim Health Corporation
mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY: G327 =
Date David Scherer, P.E.

Project Manager

DEHE, ANTHC
RECOMMENDED BY: @/ A / 64 M

{ Date Matthew Dixon, p.E
Director of Operations
DEHE, ANTHC

APPROVED BY:

Dat

ene Peltola |
President/CEO
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DATE OF AMENDMENT:
August 2009

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation = YKHC
Alaska Native Tribal Health Consortium = ANTHC
Denali Commission = Commission

On January 3, 2006, ANTHC and YKHC executed a Cooperative Project Agreement (CPA)
for the provision of the design studies and construction planning for a new health clinic in
Kasigluk, Alaska.

This project is funded by the Commission, via Financial Assistance Award Project No.
185-05, Addendum A, dated September 2003.

This document has been previously amended as follows:

Amendment 1 to the CPA added additional funds to complete the planning and design for
this project.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:
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B 1. Changes in Funding
The previous project documents provided funding as shown as follows:
AN 05-GF6 CPA
Contributor Fiscal Year Description Amount
Commission (Federal) 2005 NA $.50.000
TOTAL PROJECT FUNDING $.50,000
AN 05-GF6 Amendment 1
Commission (Federal) 2005 NA $.50,000
Commission {Federal) 2008 NA $11,080
TOTAL PROJECT FUNDING $.61.080

The project was completed under budget. This amendment de-obligates the remaining
$7,196.68 from the Denali Commission’s FY08 contribution.

Revised project funding:
Commission (Federal) 2005 NA $.50.000.00
Commission (Federal) 2008 NA $_3.883.32
TOTAL PROJECT FUNDING $.53,883.32
B 2. Revised Cost Estimate Table
Job Scope z £ Unit Total Funding Sources
Type of Work o Cost Cost . Denali
Denali FY05 FY08
M-DS | Design health clinic LS] $53,883.32 | $53,883.32 | $50,000.00 [ $3,883.32
Total Award | $53,883.32 | $50,000.00 | $3,883.32

This document constitutes Amendment No. 2 to the CPA to design a health clinic in the
Village of Kasigluk, Alaska. All other sections of the original CPA and previous documents
remain in effect as agreed upon and executed.




